
MANCHESTER ROAD GREAT STREET COMMITTEE 

 

July 23, 2014 

  

The regular meeting of the Great Streets Committee held at the West St. Louis County Chamber 

of Commerce offices, was called to order by Chairman Craig Larson at 3:30 p.m. 

 

Those in attendance were:  

 

Dr. Craig Larson, 

Chairman 

Mayor Tim Woerther, 

Wildwood  

Bill Schwer, Ellisville 

City Manager 

Mayor Tim Pogue, Ballwin Ryan Thomas, Wildwood 

City Engineer 

Ada Hood, Ellisville 

Planner 

Bob Kuntz, Ballwin City 

Administrator 

Dan Dubruiel, Wildwood 

City Administrator 

Michelle Voegele, 

MoDOT 

John Bopp, West St. Louis 

County Chamber of 

Commerce Member 

John Sullivan, West St. 

Louis County Chamber of 

Commerce President 

Frank Karr, Business 

Executive Group 

   

 

Dr. Larson opened the meeting and the group approved the June 23, 2014 minutes. 

Bill summarized the information from the pre-construction meeting held on July 21, 2014. Ryan 

Thomas added information related to the enhancement project.  

 Early notice to proceed issued on 7-7-14. 

 They will complete westbound pavement from Hwy 141 to Holloway (minimum) by 11-

1-14. 

 All pavement to be completed by 8-1-15. 

 Enhancements done by 12-1-15. 

 May start enhancement work (retaining walls) prior to end of year depending on 

availability.  

 Expected start date is 8-11-14. Work will consist of pavement repair, curbs and ramps, in 

advance of resurfacing. Resurfacing will occur through the month of October. 

 No schedule yet. 

 They will have a cloud site with construction project information. Interested persons must 

request access and view site information. Ryan agreed to notify everyone once the site is 

up. 



 All lane work will occur in the evening. Work occurring during the day will be off the 

right of way.  

 MoDOT agreed to add the alternative work, if cities agree to pay cost. Krupp honored the 

bid quote for price of alternative work. MoDOT is working on agreements for this work 

with the cities.  

 Ballwin and Ellisville will move forward with the bollards as add alternates. Wildwood is 

still discussing their bollard light alternate (they may end up doing the work outside of 

MoDOT’s contract). Wildwood will not be adding the additional landscape. 

The group discussed publicity for the start of construction. It was decided that construction 

information would be provided to the public and that we would wait on the ribbon cutting until 

project completion. The cities would put up “Great Streets Project” signs. The cities would 

coordinate and collaborate on the message and location of the signs. The Chamber would work 

with the press for a press release. 

The group discussed meetings moving forward. Michelle agreed to forward a monthly 

construction status update. The group agreed to meet again on September 29th at 3:30PM.  

The meeting adjourned at 4:10PM. 

 

 


